
	Date
	Activity
	Time

	1/30/17
	Met with friend to discuss plot ideas
	30 Minutes

	1/31/17
	Worked on outline
	30 Minutes

	2/1/17
	Worked on outline
	30 Minutes

	2/2/17
	Did nothing
	0 Minutes

	2/3/17
	Worked on outline
	1 hour

	2/4/17
	Worked on outline
	1 hour

	2/5/17
	Did nothing
	0 minutes

	2/6/17
	Worked on outline
	30 minutes

	2/7/17
	Worked on outline
	30 minutes

	2/8/17
	Worked on outline
	30 minutes

	2/9/17
	Worked on outline
	30 minutes

	2/10/17
	Worked on outline
	1 hour

	2/11/17
	Discussed with parents best dates for project
	15 Minutes

	2/11/17
	Worked on rough draft
	30 minutes

	2/12/17
	Worked on rough draft
	30 minutes

	2/13/17
	Worked on rough draft
	30 minutes

	2/14/17
	Did nothing
	0 minutes

	2/15/17
	Worked on rough draft
	45 minutes

	2/16/17
	Did nothing
	0 minutes

	2/17/17
	Worked on rough draft
	1 hour

	2/18/17
	Worked on poster
	30 minutes

	2/19/17
	Worked on poster
	30 minutes

	2/20/17
	Worked on rough draft
	20 minutes

	2/21/17
	Worked on poster
	20 minutes

	2/22/17
	Worked with friends on story
	30 minutes

	2/23/17
	Worked with friends on story
	30 minutes

	2/24/17
	Did nothing                                
	0 minutes

	2/25/17
	Submitted reservation form for venue 
	15 minutes

	2/26/17
	Worked on rough draft
	1 hour

	2/27/17
	Looked at Library
	30 minutes

	2/28/17
	Worked on rough draft
	30 minutes

	3/1/17
	Finished rough draft
	30 minutes 

	3/2/17
	Editing of rough draft
	40 minutes 

	3/3/17
	Completed Senior Project Trailer 
	3 hours 

	3/4/17
	Did nothing 
	0 minutes 

	3/5/17
	Did nothing 
	0 minutes 

	3/6/17
	Did nothing 
	0 minutes 

	3/7/17
	Did nothing 
	0 minutes 

	3/8/17
	Did nothing 
	0 minutes 

	3/9/17
	Emailed about venue 
	25 minutes 

	3/10/17
	Did nothing 
	0 minutes 

	3/11/17
	Editing of rough draft
	40 minutes 

	3/12/17
	Did nothing 
	0 minutes 

	3/13/17
	Editing of rough draft
	40 minutes 

	3/14/17
	Did nothing 
	0 minutes 

	3/15/17
	Editing of rough draft
	40 minutes 

	3/16/17
	Did nothing 
	0 minutes 

	3/17/17
	Editing of rough draft
	40 minutes 

	3/18/17
	Did nothing
	0 minutes 

	3/19/17
	Did nothing
	0 minutes 

	3/20/17
	Did nothing
	0 minutes 

	3/21/17
	Paid for Venue 
	15 minutes 

	3/22/17
	Did nothing
	0 minutes 

	3/23/17
	Did nothing
	0 minutes 

	3/24/17
	Did nothing
	0 minutes 

	3/25/17
	Did nothing
	0 minutes 

	3/26/17
	Did nothing
	0 minutes 

	3/27/17
	Did nothing
	0 minutes 

	3/28/17
	Did nothing
	0 minutes 

	3/29/17
	Did nothing
	0 minutes 

	3/30/17
	Did nothing
	0 minutes 

	3/31/17
	Did nothing
	0 minutes 

	4/1/17
	Worked on Trifold info 
	25 minutes

	4/2/17
	Worked on Trifold info 
	25 minutes

	4/3/17
	Worked on Trifold info 
	25 minutes

	4/4/17
	Worked on Trifold info 
	25 minutes

	4/5/17
	Worked on Trifold info
	25 minutes

	4/6/17
	Finished take away piece 
	20 minutes 

	4/7/17
	Did nothing 
	0 minutes 

	4/8/17
	Did nothing 
	0 minutes 

	4/9/17
	Did nothing 
	0 minutes 

	4/10/17
	Did nothing 
	0 minutes 

	4/11/17
	Did nothing 
	0 minutes 

	4/12/17
	Did nothing 
	0 minutes 

	4/13/17
	Did nothing 
	0 minutes 

	4/14/17
	Did nothing 
	0 minutes 

	4/15/17
	Got printed books and take away pieces 
	15 minutes  

	4/16/17
	Worked on Trifolds 
	30 minutes 

	4/17/17
	Worked on Trifolds 
	30 minutes

	4/18/17
	Worked on Trifolds 
	30 minutes

	4/19/17
	Finishing touches on Trifolds 
	2 hours 

	4/20/17
	Senior Project Day Set Up and Event
	2 hours  





To do list 1/30
· Weekly meeting with consultant
· Begin outline 
· [bookmark: _GoBack]
To do list 2/6
· Weekly meeting with consultant
· 
To do list 2/13
· Weekly meeting with consultant
· 
To do list 2/20
· Weekly meeting with consultant
· 
To do list 2/27
· Weekly meeting with consultant
· 
To do list 3/6
· Weekly meeting with consultant
· 
To do list 3/13
· Weekly meeting with consultant
· 
To do list Final  
· Weekly meeting with consultant
· 
